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 Recommended Master Plan Concept 6.0

 Introduction 6.1

The evaluation and ranking of the various airport improvement alternatives is based 

on how well each alternative meets the specific criteria and project goals set by the 
TAC and PAC members and Aviation Department staff. The primary goals, as 

identified in this Master Plan, are to: 

 Improve safety 

 Enhance operational efficiency 
 Right-size the development at DVT 
 Meet current FAA airport design standards 

 Accommodate forecast demand at a high level of service 
 Balance the utilization of the airfield (north and south) 

 Implement financially responsible development 

 Alternatives Evaluation 6.2

Each of the alternatives presented in Chapter 5, Airport Alternatives, were 
evaluated against the Master Plan goals presented in the previous section.  This 

section summarizes the evaluation process for the airside improvements, support 
facilities, and on-airport land use.  Proposed off-airport land use is discussed in 

Chapter 4, Off-Airport Land Use and Zoning. Each set of alternatives is compared to 
the overarching goals of the Master Plan.  The evaluation also takes into account 

comments and feedback received from workshops with the TAC, PAC, general 
public, and Aviation Department staff. 

 Airside Alternatives 6.2.1

This section evaluates and ranks each of the airside alternatives depicted previously 

in Section 5.3.  Each airfield alternative, with the exception of the No Build 
Alternative, builds upon Airfield Alternative 1, Taxiway Geometry Enhancements.  

The overall improvements in this alternative are needed to correct DVT’s non-
standard geometry and resolve the two Hot Spots discussed in Section 3.4.3.1.  
Table 6-1 summarizes how each airfield alternative compares against the Master 

Plan Goals. If an alternative meets a goal, it is awarded “1”, and if it does not meet 
a goal it is awarded “0”.  As shown in Table 6-1 and further described below, 

Airfield Alternative 4 ranks highest among the airfield alternatives.   
 
The base geometry improvements in Airfield Alternative 1 also improve airfield 

safety. The two existing Hot Spots are mitigated by the relocation of Taxiway B and 
the modified alignments of Taxiways B5/C5 and B9/C9.  The non-standard 

geometry intersections are also improved as each alternative proposes to reduce 
the wide taxiway throats leading to/from the ramp and eliminate the complex 
intersections south of Runway 7R-25L.    
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Table 6-1: Airfield Alternatives Evaluation Matrix  

Criteria No Build Alt 1 Alt 2 Alt 3 Alt 4 Alt 5 

Right-Sizes DVT 0 1 1 1 1 1 

Meets Design Standards 0 1 1 1 1 1 
Improves Safety 0 1 1 1 1 1 
Enhances Operational Efficiency 0 0 1 1 1 1 

Accommodates Forecast Demand 0 0 0 0 1 1 
Balances the Airfield 0 0 0 0 1 1 

Financially Responsible 1 1 1 1 1 0 
Evaluation 0 4 5 5 7 6 

Source: HNTB Analysis 

Airfield Alternatives 2 through 5 further enhance safety at DVT by identifying a 
solution to relocating the runway holdbars south of Runway 7R-25L to their 
standard separation of 250 feet south of the runway’s centerline.  A full or partial-

length Taxiway D, as proposed in Alternatives 2 and 3, respectively, and carried 
forward to Alternatives 4 and 5, provides a comprehensive solution for relocating 

the holdbars south of Runway 7R-25L to their standard location because a second 
parallel taxiway enables the segregation of aircraft allowing departing and arriving 
aircraft to operate on separate taxiways.  Arriving aircraft could taxi directly onto 

Taxiway C without risk of a head-to-head conflict with an aircraft taxiing to 
departure and aircraft would no longer need to hold short of Taxiway C upon arrival 

to avoid other taxiing aircraft.  This will reduce ATC’s workload and improve pilot 
and controller situational awareness.  Airfield Alternative 1 does not adequately 
address the impacts caused by the holdbar relocation, potentially causing a 

hazardous condition when they are relocated. 
 

Airfield Alternatives 2 through 5 significantly enhance operational efficiency with the 
addition of Taxiway D.  In addition to the safety benefits gained from enabling the 
relocation of holdbars as described above, dual parallel taxiways provide needed 

flexibility on the south side of the airfield where the majority of active tenants are 
located.  Taxiways C and D can be operated to segregate arrivals and departures, 

or east and westbound traffic on different taxiways, which results in enhanced ATC 
management of the airfield.  Each of the “build” airfield alternatives also propose to 
relocate the acute angle exit taxiways connecting Runway 7R-25L with Taxiway C to 

accommodate a larger percentage of the propeller-driven and jet fleet.  The acute 
angle exit taxiways allow aircraft to exit the runway at a higher speed, which 

reduces runway occupancy time and ultimately increases airfield capacity. New 
acute angle exit taxiways connecting Runway 7L-25R with Taxiway B are also 
proposed in each of the “build” alternatives. These proposed acute angle taxiways 

are intended to accommodate approximately 100% of the propeller-driven fleet 
landing on the runway.   

 
Airfield Alternatives 4 and 5 are the only alternatives that adequately accommodate 

forecast demand and balance the airfield by providing an extension of Runway 7L-
25R.  The extension of Runway 7L-25R to a length over 5,000 feet enables jet 
aircraft to use the north runway and provides an additional margin of safety 
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allowing 100% of the propeller-driven fleet to use the runway.  Providing the ability 
to accommodate all propeller and most jet aircraft on either runway will allow 

operations on the airfield to be better balanced.  Currently, the majority of 
operations utilize the south runway for takeoffs and landings because of its length.  

As discussed in Chapter 5, Airport Alternatives, the extension proposed in Airfield 
Alternative 5 requires the mitigation of several hills east of DVT in order to use the 
full length of pavement for departures to the east.  The longer extension proposed 

in Airfield Alternative 5 is not currently considered financially viable due to the 
potential cost of mitigation at this time.  It is recommended, however, to mitigate 

the hills east of DVT as the opportunities arise in order to provide additional safety 
to air navigation.  Once the hills and their associated obstructions are removed, the 
displaced thresholds for both runways can also be reevaluated. 

 
Airfield Alternative 4 – 800 Foot Extension of Runway 7L-25R scores highest against 

the evaluation criteria amongst the airfield alternatives and due to the reasons cited 
above was the Recommended Airfield Alternative brought forward in the 
Recommended Alternative. The longer runway extension proposed in Airfield 

Alternative 5 is not precluded by the selected alternative and could be a longer-
term (post 2033) recommendation brought forward in the next update of the 

Master Plan.   

 Compass Calibration Pad 6.2.2

From the goals presented in Section 6.1, only three: Meets Design Standards, 

Accommodates Forecast Demand and Implements Financially Responsible 
Development, are applicable for evaluating the proposed compass calibration pad 
alternative locations described in Section 5.4.1.  Table 6-2 summarizes how each 

compass calibration pad alternative compares against the Master Plan Goals. 

Table 6-2: Compass Calibration Pad Evaluation Matrix  

Criteria No Build Alt 1 Alt 2 Alt 3 

Right-Sizes DVT  Not applicable 

Meets Design Standards 0 1* 1 1 
Improves Safety  Not applicable 

Enhances Operational Efficiency  Not applicable 
Accommodates Forecast Demand 0 1 1 1 
Balances the Airfield  Not applicable 

Financially Responsible 1 1 0 0 
Evaluation 1 3 2 2 

Source: HNTB Analysis  

Note: *Meets general design standards but may not fully meet the magnetic interference 

requirements presented in AC 150/5300-13A and as a result may be inoperable during periods where 
the run-up area is occupied due to magnetic interference. 

Compass Calibration Pad Alternative 1 proposed on the northwest run-up apron, 

best matches the evaluation criteria, meeting design standards for a compass 
calibration pad and utilizing existing pavement, which reduces the need for 
extensive pavement construction on the airfield. This makes Alternative 1 much 
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more financially responsible. While all three options meet general design standards, 
it should be noted that Alternative 1 may not fully meet the magnetic interference 

requirements presented in AC 150/5300-13A and as a result may be inoperable 
during periods where the run-up area is occupied due to magnetic interference.  It 

was determined that the cost considerations outweighed the potential short-term 
periods of inoperability and Compass Calibration Pad Alternative 1 was 
recommended to be brought forward in the Recommended Alternative. 

 IFR Hold Bays 6.2.3

With the selection of Airfield Alternative 4 as the recommended airfield 
development alternative, the need for separate IFR hold bays is eliminated because 

of the sequencing benefits provided by proposed full-length parallel Taxiway D.  It 
is not uncommon for IFR aircraft to be given a departure time 10 to 30 minutes 

after taxiing out from the ramp and today these aircraft sometimes block Taxiway C 
when waiting for their call for release. Both IFR hold bay alternatives identified a 
location that requires extensive travel time to reach one or both ends of the 

runway, which can impact an IFR aircraft’s slotted departure time.   However, new 
parallel Taxiway D, as proposed in the recommended airfield alternative, will allow 

aircraft to bypass each other, meeting the dynamic needs of ATC and allowing 
these IFR aircraft to hold close to the end of the runway while waiting for ATC 
clearance.  In addition, aircraft leaving the FBOs on the south side of the airfield 

generally hold on the FBO’s ramp until called for IFR release.  As a result no IFR 
hold bay was recommended to be carried forward in the Recommended Alternative. 

 Public Safety Building 6.2.4

The development of Taxiway D in the selected Airfield Alternative 4 – 800 Foot 
Extension of Runway 7L-25R impacts the existing Police Air Support Unit apron and 
hangars.  The facility is also old and in disrepair.  As a result when Taxiway D is 

constructed a relocation of the facility will be required.  Table 6-3 summarizes how 
each public safety building alternative (alternatives described in Section 5.4.3) 

compares against the Master Plan Goals. 

Table 6-3: Public Safety Building Evaluation Matrix  

Criteria No Build Alt 1 Alt 2 Alt 3 

Right-Sizes DVT Not applicable 

Meets Design Standards 0 1 1 1 
Improves Safety 0 1 1 1 
Enhances Operational Efficiency 0 1 1 1 

Accommodates Forecast Demand 0 1 1 1 
Balances the Airfield Not applicable 

Financially Responsible 1 0 0 0 
Evaluation 1 4 4 4 

Source: HNTB Analysis 
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Each alternative was located on the south side of DVT to keep the existing 
helicopter response times to the Downtown Phoenix area and to avoid conflict with 

the airspace that would be caused by crossing the runways to respond to the south 
(the most common response direction) if the facility was located on the north.  All 

alternatives scored the same against the Master Plan Goals, shown in Table 6-3, 
and were also evaluated to determine any impacts to the existing drainage 
retention basin or future revenue generating development and proximity to the 

fence line along Deer Valley Road which will facilitate faster landside fire and 
emergency response. 

 
Public Safety Building Alternative 1 is located along the fence line on the south side 
of the airfield; however, its location interferes with the long planned corporate 

aviation development in the southeast corner of airport property which would 
impact revenue generating development.  Public Safety Building Alternative 2 is 

also located along the fence line on the south side of the airfield and does not 
impact the future corporate aviation area.  It does displace one existing shade 
hangar building, one t-hangar building, and 18 aircraft tie-down parking positions. 

Public Safety Building Alternative 3 is not located along the fence line, but is located 
on the south side of the airfield.  Being located further away from the fence line 

provides the Police Air Support Unit with unimpeded access to the runways; 
however, it increases the response time for landside fire response.  The combined 

facility would also have some impact to the future corporate aviation area which 
would impact revenue generating development.  Based on the evaluation criteria 
and feedback from stakeholders, Public Safety Building Alternative 2 was selected 

as the preferred location and carried forward in the Recommended Alternative 
(shown on Figure 6-2). 

 On-Airport Land Use 6.3

Each of the three on-airport land use alternatives (described in Section 5.5) 
preserve the Corporate Aviation area in the southeast corner of airport property but 
vary in the location of general aviation facilities and the location and 

accommodation of flight schools, aviation support uses and aviation business park 
areas. The overall evaluation of the three on-airport land use plans is provided in 

the matrix on Table 6-4.  The biggest differentiators in the evaluation was the 
limited ability of Alternative 2 to balance the airfield as flight schools remained on 

the south side and the limited revenue potential gained from Alternative 3 which 
did not maintain the DVT 2012 Market Study recommendation for an aviation 
business park.  In addition, Alternative 1 did not provide dedicated space for the 

aviation support facilities (e.g. paint shop, avionics) that users have requested. 
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Table 6-4: On-Airport Land Use Evaluation Matrix  

Criteria Alt 1 Alt 2 Alt 3 

Right-Sizes DVT 1 1 1 

Meets Design Standards 1 1 1 
Improves Safety 1 1 1 

Enhances Operational Efficiency 1 1 1 
Accommodates Forecast Demand 1 1 1 

Balances the Airfield 1 0 1 
Financially Responsible 1 1 0 
Evaluation 7 6 6 

Source: HNTB Analysis 

As the alternatives were presented to Aviation Department Staff and the TAC and 

PAC members, many of the stakeholders recommended a refined land use 
alternative, combining elements from each of the three land use alternatives.  
There was a desire to maintain an area for multiple- or single-use revenue 

generating development, designated as the aviation business park, for a third-party 
developer that might have synergies with the north air park. It was also 

recommended that a helicopter training area be provided in the parcel north of the 
north t-hangars and that an area for aviation support and the eventual relocation of 
the flight schools also be provided. The refined land use alternative was 

unanimously selected as the recommended on-airport land use plan presented in 
Figure 6-1.  The recommended on-airport land use plan does not indicate 

immediate development or relocation of facilities but designates the areas where 
facilities would be developed as the need arises. 
 

The plan recommends maintaining the 35.5 acre corporate aviation area in the 
southeastern quadrant of DVT.  This site has been graded and some infrastructure 

has already been constructed, including a taxilane, roadway, and some utility tie-
ins.  The recommended on-airport land use plan splits general aviation 

development and aviation support facilities on the northeast corner of the airfield.  
The aviation support areas (20.9 acres) would provide space for development of 
aviation specialty support businesses, propeller shop, maintenance hangar, paint 

shop, and a small pilot’s lounge.  The east general aviation area (41.9 acres) 
includes areas for flight schools (new or relocated from the south side), t-hangars, 

and aircraft tie-down parking positions.   
 
Another general aviation area (10.7 acres) is preserved north of the north side t-

hangars.  On an interim basis this this area is intended to serve as a training area 
for locally-based and transient helicopters to perform touch and go operations.  The 

area has a clear line of sight to the ATCT, is within the normal fixed wing traffic 
pattern, and is unlikely to have adverse noise impacts.  The northwest corner is 
split between general aviation uses on the south portion directly adjacent to the 

airfield and aviation business park uses on the north portion.  The general aviation 
area (30.1 acres) would reserve space for a flight school (new or relocated from the 

south side), t-hangars, and aircraft tie-down parking positions.   
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The aviation business park (30.5 acres) includes the development of aviation 
related business facilities and business or industrial airpark.  Facilities may include 

aircraft hangar and ramp space with direct taxiway access. Development may be 
undertaken by a large single-purpose user or a third-party developer 

accommodating multiple smaller scale businesses.  If in the future the aviation 
business park needs to expand the small north general aviation area currently 
recommended as a helicopter training area for helicopters could be re-purposed. 

 
The recommended on-airport land use plan also includes areas for expansions of 

the two existing FBOs on the south side of DVT property once one or both of the 
flight schools, which sublease their facilities from the FBOs, relocate to the north 
side of DVT.  North side non-secure access would be provided to the aviation 

business park development from Pinnacle Peak Road and 15th Avenue.  This new 
access roadway would end past the development parcel and would not connect to 

airside facilities.  Additional north side roadway access to the north hangars would 
be provided by developing the 3rd Avenue right-of-way from Pinnacle Peak Road.  In 
addition, 7th Avenue would be extended to Airport Boulevard providing access to the 

ATCT and north hangar facilities.  Airside gates would be maintained at the ATCT 
and north hangar entrances. The 150-foot wide easement along 7th Avenue which 

was previously provided for future through-the-fence access is not recommended to 
be maintained under current FAA guidelines which discourage through-the-fence 

agreements.  However, the no development is currently identified along this 
easement in the recommended on-airport land use plan.     

 Master Plan Recommended Alternative 6.4

DVT’s Master Plan Recommended Alternative, presented in Figure 6-2, meets 

DVT’s facility needs through 2033.  The major development project within this 
Master Plan’s horizon is the implementation of the airfield geometry improvements, 

addition of a second parallel Taxiway D south of Runway 7R-25L, relocation and 
reconstruction of Taxiway B, and 800 foot extension of Runway 7L-25R.  The land-
use development recommended in this plan also meets the 2033 facility 

requirements.  It is important to note that the layout of proposed land-use facilities 
(e.g. general aviation or corporate hangars, tie-downs, buildings, ramp taxilanes) is 

shown as one potential configuration.  However, the actual configuration of such 
facilities will likely be different, depending heavily on market conditions and how 

tenants develop individual parcels.  
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 Description of Projects 6.4.1

Each of the projects included in the Master Plan Recommended Alternative are 
identified with a numbered tag.  The description along with the purpose and 

function of each project are explained below: 
 

1. Relocate Taxiway B to 300 feet from Runway 7L-25R Centerline: 

Similar to the Taxiway A relocation program, which moved and reconstructed 
Taxiway A from 200 feet to 300 feet north of Runway 7L-25R’s centerline, 

the relocation and reconstruction of Taxiway B is needed for Runway 7L-25R 
to meet ARC B-II design standards.  While the future RDC for Runway 7L-
25R is B-II, and the required runway to taxiway design standard separation 

is a minimum of 240 feet, relocating Taxiway B to the RDC D-II standard of 
300 feet from the runway centerline allows full redundancy in case of an 

incident on Runway 7R-25L. 
 

2. Relocate Taxiway B3/C3 Outside of the Runway 7L-25R RPZ: Existing 

Taxiway B3 serves as a north-south taxi route connecting the Northwest 
Industrial Airpark with Runway 7R-25L.  Taxiway B3, while not officially 

recognized as an FAA hot spot, has geomtery similar to Taxiways B5 and B9 
such that aircraft have the potential to miss runway holdbars due to an 
extended straight through taxi route.  The Recommended Alternative 

relocates Taxiway B3 to the west outside of the Runway 7L arrival RPZ.  
When Taxiway B3 is shifted further to the west, it will be located outside and 

underneath all critical safety surfaces including the Runway 25R TERPS 
Departure Surface, Runway 7L Threshold Siting Surface, Runway 7L Part 77 
Approach Surface, RSA, ROFA, and RPZ.  The relocation improves pilot 

situational awareness as aircraft originating from the Northwest Industrial 
Airpark would have to make a turn onto Taxiway A, prior to turning south on 

the relocated Taxiway B3. 
 
3. Relocate Runway 7R-25L Run-up Areas: The existing run-up areas for 

Runway 7R-25L are located inside of the RSA and conflict with future plans to 
relocate the runway holdbars south of Runway 7R-25L to their design-

standard separation. Additionally, the existing run-up areas do not 
accommodate existing demand due to their limited size as the two flight 

schools often depart multiple aircraft from their ramps resulting in departure 
queues of up to 15 aircraft at the end of the runway.  The proposed run-up 
areas located at each end of Runway 7R-25L accommodate 6 ADG-I aircraft 

positions each, and provide enhanced sequencing ability by having a 
dedicated entrance and exit taxilane while also allowing aircraft to bypass 

other aircraft without conflict. The relocated run-up areas are located beyond 
the ends of the runway and allow aircraft that are ready to depart the ability 
to bypass the aircraft in the run-up area without having to take an 

intersection departure.   
 

The two proposed run-up areas were also reviewed to assess their impact on 
existing airspace procedures.  Since DVT, similar to most airports, lands and 
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departs aircraft in the same direction as the prevailing wind, there isn’t a 
need to assess the impacts of the TERPS Departure Surface on the two run-

up areas.  Aircraft that are performing their run-up will be on the approach 
end of the runway, and the TERPS Departure Surface is effective for the 

departure end of the runway.  Due to the displaced arrivals thresholds on 
each end of the runway, the threshold siting surfaces are clear of the 
maximum expected tail height at each run-up position.  The Part 77 

approach and transitional surfaces were also analyzed to determine if there 
were any penetrations.  The Part 77 approach surface on both ends of 

Runway 7R-25L is clear of penetrations.  The Part 77 transitional surface is 
penetrated by 1 foot on the Runway 7R end under the assumption that the 
run-up area is at the same elevation as the Runway 7R end and that the tail 

height of an aircraft in the first run-up position is 20 feet (the maximum 
ADG-I tail height).  The Part 77 transitional surface is also penetrated by 2.5 

feet on the Runway 25L end under the assumption that the run-up area is at 
the same elevation as the Runway 25L end and that the tail height of an 
aircraft in the first run-up position is 20 feet (the maximum ADG-I tail 

height).  In reality, the majority of ADG-I aircraft have tail heights below 20 
feet.  Additionally, it is likely that designed grades could be adjusted such 

that the run-up aprons are lower than the runway ends.   
 

4. Mitigate Hot Spots 1 and 2 (Taxiways B5/C5 and B9/C9): To address 
the FAA-identified hot spots, the Master Plan Recommended Alternative 
proposes to eliminate the straight through taxi paths that currently exist on 

Taxiways B5 and B9 and require aircraft to make a turn onto Taxiway B in 
order to cross to the north or south.  Requiring an aircraft to make a turn 

onto Taxiway B enhances pilot and controller situational awareness as it 
provides more visual cues for pilots to understand their location on the 
airfield.  This reduces the risk of a pilot missing runway holdbars and causing 

an incursion in these two locations.  Additionally, existing Taxiway B9 is 
proposed to be relocated so that it will no longer be a crossing point located 

in the “high-energy” middle third of the runway. 
 
5. Construct Acute Angle Taxiways: There are five new / relocated and one 

enhanced existing acute angle taxiway connectors proposed under the Master 
Plan Recommended Alternative.  Acute angle taxiways are needed in order to 

minimize runway occupancy time so that minimum in-trail arrival separations 
can be maintained which optimizes the capacity of the airfield.  Existing acute 
angle taxiway connectors C6 and C7 meet in a closed “V” intersection and 

also both directly feed into the ramp entrance.  In order to remedy these 
non-standard geometries, the Recommended Alternative proposes to relocate 

both acute angle taxiway connectors to the east and west.  The 
Recommended Alternative also proposes to reconfigure acute angle taxiway 
connectors C8 and C9 to better accommodate a larger share of the fleet mix.  

Westbound acute angle Taxiway C9 would remain in its current location, 
however, its fillet would be widened to meet current design standards.  

Taxiway C9 will continue to accommodate the majority of the propeller-
driven fleet.  The eastbound acute angle Taxiway C8 would be relocated 
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approximately 800 feet east of its existing location.  Two new acute angle 
taxiway connectors are proposed connecting Runway 7L-25R with Taxiway B.  

These two taxiways will be able to accommodate the majority of the propeller 
driven fleet. 

 
6. Mitigate Direct Runway Access to Aprons: There are three existing 

taxiways that lead directly from the ramp to a runway.  In order to prevent 

loss of pilot situational awareness, ramp entrances that previously led 
directly to a runway will now require the pilot to make a conscious turn onto 

a taxiway prior to encountering a runway.  The relocation of Taxiway B3/C3 
moves the intersection with Taxiway C west of Taxilane R1. Ramp entrance 
Taxilane R4 is proposed to be relocated to the west to avoid direct ramp 

entrances from aircraft coming off of an acute angle taxiway.  Taxiway 
B11/C11 is also realigned to the west to avoid a double runway crossing 

leading from the northeast run-up area across both runways and into 
Taxilane R6. 

 

7. Mitigate Excess Pavement: Excess pavement will be removed, or marked 
unusable, to the extent practicable once other geometry improvements are 

completed.  The six taxiway entrances to/from the southside aprons all have 
taxiway widths that exceed FAA design standards and can cause signs to be 

located outside of a pilot’s peripheral vision resulting in a loss of pilot 
situational awareness.  Instead of demolishing the extra pavement width and 
its associated fillets, the extra pavement could be painted to identify it as 

shoulder pavement, while still being able to accommodate the occasional 
ADG-III aircraft which requires wider pavement.  The exiting run-up aprons 

should be demolished to avoid having extra pavement inside of the RSA. 
 
8. Relocate Runway 7R-25L South Side Holdbars: The existing holdbars 

south of Runway 7R-25L do not meet current FAA separation standards. The 
holdbars are located 150 feet south of the Runway 7R-25L centerline, but the 

required separation is 250 feet south of runway centerline. In addition to 
surface painted markings, it is recommended that each taxiway connecting to 
Runway 7R-25L include in-pavement and elevated runway guard lights to 

further enhance situational awareness and warn pilots that they are 
approaching a runway.  This project requires the implementation of Taxiway 

D as an enabling project. 
 
9. Construct New Taxiway Connectors: Several new taxiway connectors are 

needed to provide efficient airfield access.  New taxiway connectors are 
proposed to provide a new runway crossing opportunity near the east end of 

Taxiway B.  A Runway 25R entrance taxiway is proposed to serve the future 
extension of Runway 7L-25R by providing an opportunity for intersection 
departures or to facilitate the rapid exit of an aircraft that aborts its 

departure.  Additional Runways 7L-25R and 7R-25L 90 degree taxiway exits 
are included to reduce runway occupancy time. 
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10. Upgrade/Install Runway Blast Pads: The existing runway blast pads for 
Runway 7R-25L do not meet existing design standards.  The Master Plan 

Recommended Alternative proposes to widen the Runway 7R-25L blast pads 
by 20 feet to 120 feet and add 95 feet wide by 150 feet long blast pads to 

Runway 7L-25R, which currently does not have them, in order to meet B-II 
design standards. 

 

11. Improve Taxiway and Runway Shoulders: Runway 7R-25L, as well as 
many of the taxiways on the south side of the airfield, does not have 

shoulders.  To meet standards, it is proposed that 10 foot shoulders be 
added to Runway 7R-25L during its next major rehabilitation and 15 foot 
shoulders be incorporated into the design of all new taxiways on the south 

side of the airfield. 
 

12. Construct Full Length Parallel Taxiway D: A new full length parallel 
taxiway, denoted as Taxiway D, south of existing Taxiway C is included in the 
Master Plan Recommended Alternative.  Taxiway D’s centerline would be 

located 105 feet south of Taxiway C’s centerline and meet the ADG-II design 
standards.  Taxiway D provides a comprehensive solution for relocating the 

holdbars south of Runway 7R-25L to their standard location because a 
second parallel taxiway enables the segregation of aircraft allowing departing 

and arriving aircraft to operate on separate taxiways.  The segregation of 
aircraft between taxiways would reduce ATC’s workload and improve pilot 
and controller situational awareness, by allowing arriving aircraft to taxi 

directly onto Taxiway C without risk of a head-to-head conflict with an 
aircraft taxiing to departure and aircraft would no longer need to hold short 

of Taxiway C upon arrival to avoid other taxiing aircraft.  Taxiway D impacts 
the first row of north facing t-hangar and shade hangar buildings west of the 
Terminal and south of Taxiway D as well as the Police Air Support Unit facility 

and some transient parking positions north of the Terminal. 
 

13. Construct 800 Foot Eastward Extension of Runway 7L-25R: The Master 
Plan Recommended Alternative includes an extension of Runway 7L-25R 800 
feet to the east for a total length of 5,300 feet.  Chapter 3, Facility 

Requirements, reviewed DVT’s runway length requirements for the next 20 
years based on the projected fleet mix and concluded that airport operations 

would benefit from extending Runway 7L-25R to over 5,000 feet.  Exceeding 
5,000 feet will allow corporate aircraft to use the runway and provides the 
capability to better balance the utilization between two runways.  An 800 foot 

extension of Runway 7L-25R maximizes the ability to use the additional 
runway length bi-directionally.  The additional runway length would be used 

for departures and arrivals in east flow and departures in west flow.  In 
discussions with DVT’s tenants and users it was stated that due to the high 
number of student pilots making converging approaches it was preferred not 

to move the Runway 25R arrival threshold closer to the Runway 25L arrival 
threshold as a result of the proposed displaced threshold arrivals in west flow 

would not benefit from the added runway length.  By not aligning the arrival 
thresholds, aircraft entering the pattern for Runway 25R will be at a higher 
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altitude than the aircraft entering the Runway 25L pattern, reducing the risk 
of inflight incident should one or both aircraft overshoot their final approach 

course.  For departures to the east, the 800 foot extension is the maximum 
distance that does not cause the departure climb to exceed a 500 foot per 

nautical mile climb gradient over obstacles to the east of the runway. 
 
14. Construct North Side Pilot’s Lounge: Tenant and user surveys indicated a 

need for a small-scale pilot’s lounge on the north side of the airfield.  
Currently, the only pilot’s lounge available to the public is inside the Terminal 

on the south side.  The new north side lounge would provide a small area for 
route planning as well as restrooms. 

 

15. Designate Helicopter Training Area: Helicopter training is prevalent at 
DVT; however, ATC has had challenges managing helicopter training touch 

and go operations on the south side of the airfield given all of the activity 
located there.  The DVT ATCT recommended that a helicopter training area 
be sited north of the north t-hangars so that helicopters could perform touch 

and go operations under direct line-of-sight from the ATCT while not 
disrupting other airfield operations.   

 
16. Install Compass Calibration Pad: Prior to its reconstruction, DVT 

maintained a compass calibration pad located on the northwest run-up 
apron.  A compass calibration pad enables pilots to calibrate their on-board 
magnetic compass by aligning their aircraft on known magnetic headings and 

making adjustments to the compass and/or placard markings to indicate the 
required corrections.  Since the decommissioning of the former compass 

calibration pad, users have requested that this important air navigation 
function be restored at DVT and it was the most requested facility in the 
survey of DVT based pilots.  The Master Plan Recommended Alternative 

proposes to locate the compass calibration pad on the northwest run-up 
apron.  It is possible that this area may not fully meet the magnetic 

interference requirements presented in AC 150/5300-13A, but this location 
provides the most cost-effective and accessible solution of the alternatives 
that were reviewed. 

 
17. Relocate Public Safety Building: The majority of the existing Police Air 

Support Unit apron falls within proposed Taxiway D’s OFA and construction of 
the taxiway adjacent to the Runway 25L end will require the relocation of the 
Police Air Support Unit facility. In addition, the facility has exceeded its useful 

service life and will require reconstruction or significant rehabilitation in the 
future. The relocated Police Air Support Unit will also include space for a 

landside fire station at such time that City of Phoenix Fire Station 36, which 
has also exceeded its useful service life, is replaced.  The fire station would 
be configured to provide direct airside and landside services to DVT and the 

community at large.  A new traffic signal may be required along Deer Valley 
Road to serve the fire station. 
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18. Construct Aviation Support Building: Aviation support services were also 
frequently requested in the survey of DVT based pilots.  Aviation support 

services include facilities that would support general aviation pilots at DVT 
such as propeller or paint shops and avionics repair.  An area has been 

reserved adjacent to the north side pilot’s lounge for a third party 
developer/tenant to construct such facilities.  A large parking lot would also 
be included with the aviation support building to provide employee and 

customer parking for those and other adjacent north side facilities. 
 

19. Expand Cutter Aviation In-Place: As aviation demand continues to grow, 
it is likely that the FBOs will expand to capitalize on the market.  This specific 
expansion assumes that Cutter Aviation will expand their services to areas 

currently sub-leased to TransPac should TransPac relocate to the north side. 
 

20. Expand Atlantic Aviation In-Place: As aviation demand continues to grow, 
it is likely that the FBOs will expand to capitalize on the market.  This specific 
expansion assumes that Atlantic Aviation will expand their services to areas 

currently sub-leased to Westwind should Westwind relocate to the north side. 
 

21. Construct Flight School Classrooms: As activity grows on the south side 
of the airfield and the FBOs expand business, it is assumed that the flight 

schools would eventually relocate to new facilities on the north side.  This 
development may be through the existing FBOs or a new tenant on the 
north.  Flight school classrooms are proposed to support the eventual 

relocation of both flight schools to the north side.  The actual design and 
layout of the flight schools will be determined by the developer/tenant.   

 
22. Develop Corporate Aviation: A corporate aviation development has been 

long planned for the southeastern corner of the airfield.  DVT has already 

graded the site, provided utility stub-outs and constructed a taxilane and 
roadway to foster future development.  The Master Plan Recommended 

Alternative includes a second taxilane connecting to Taxiway D and additional 
roadways with parking to serve the corporate hangars. The actual 
configuration of the corporate aviation facilities will be determined by the 

developer/tenant.   
 

23. Upgrade PAPI System to 4 Lights: Each of DVT’s four existing PAPI visual 
slope indicators are two light systems.  Two light systems indicate whether a 
pilot is above or below the runway’s glide path angle.  A four light system 

conveys to pilots additional relative information about the glide path 
including whether the pilot is marginally above/below the glide path angle or 

substantially above/below the glide path angle.  Four-light PAPIs enhance 
pilot situational awareness on an approach and increase overall safety.  The 
Master Plan Recommended Alternative includes the replacement of DVT’s two 

light PAPIs with four light PAPIs. 
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24. Develop Aviation Business Park: As discussed in Section 6.3, On-Airport 
Land use, the Master Plan Recommended Alternative includes an aviation 

business park which encompasses aviation related business facilities and 
business or industrial airpark. Facilities may include aircraft hangar and ramp 

space with direct taxiway access. Development may be undertaken by a 
large single-purpose user or a third-party developer accommodating multiple 
smaller scale businesses. The actual configuration of the aviation business 

park facilities will be determined by the developer/tenant. 
 

25. Expand T-Hangars: The expansion of t-hangars is needed to meet DVT’s 
forecast growth and to replace impacted t-hangars from the development of 
Taxiway D.  All of the t-hangar growth is included on the north side of the 

airfield, largely in the northeast corner.  The over 400,000 square feet of t-
hangars added in the Master Plan Recommended Alternative meets the 2028 

facility requirements. The configuration of the hangars will be determined as 
the sites are developed. 

 

26. Provide New Roadway Access: North side non-secure access would be 
provided to the aviation business park development from Pinnacle Peak Road 

and 15th Avenue.  This new access roadway would end past the development 
parcel and would not connect to airside facilities.  Additional roadway access 

to the north hangars would be provided by developing 3rd Avenue from 
Pinnacle Peak Road.  In addition, 7th Avenue would be extended to Airport 
Boulevard providing access to the ATCT and north hangar facilities.  Airside 

gates would be maintained at the ATCT and north hangar entrances.  Two 
additional entrances to the aviation business park and flight school are 

proposed to connect to 15th Avenue. 
 
27. Relocate Segmented Circle: As a result of the proposed relocation and 

reconstruction of Taxiway B, the existing segmented circle will require 
relocation.  The Recommended Alternative proposes a location approximately 

100 feet south of its existing location. 
 
28. Expand Tie-Downs: Aircraft tie-down parking positions are needed to 

support the flight schools’ operations as the vast majority of their aircraft are 
kept outside.  The total expansion of tie-down area shown exceeds the 2033 

Facility Requirement by 200,000 square feet. 
 

   


