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Introduction 

Intro.1   Master Plan Goals and Objectives 

A master plan is a planning document that evaluates the current and future needs 

of the airport over a 20 year planning horizon. A master plan typically includes a 
forecast of aviation activity, associated airport facility requirements and plans to 
accommodate the projected demand over the 20 year horizon. The recommended 

plan is used to update the Airport Layout Plan (ALP) which the Federal Aviation 
Administration (FAA) approves. The FAA recommends that airport sponsors update 

the master plan for their airport every 5 to 10 years.   
 
The previous Master Plan Update for Phoenix Deer Valley Airport (DVT) was 

completed in 2007 just before the economic downturn in 2008. A number of 
projects have also been implemented since the completion of the previous Master 

Plan Update, including Taxiway A reconstruction and relocation, runway and 
taxiway safety area improvements, drainage improvements and ramp 
improvements and reconstruction.  As a result, the forecast of aviation activity and 

associated recommended plans developed under the previous Master Plan Update 
have been updated under this current Phoenix Deer Valley Airport Master Plan 

Update (the Master Plan).  The FAA’s current design advisory circular (AC) 
150/5300-13A, published after the completion of the previous Master Plan Update, 
was also taken into account and drives the airfield alternatives reviewed. The AC 

outlines new design standards focused on safety enhancements and improving 
airfield geometry that can result in incursions.   

 
The development of this Master Plan, prepared in accordance with FAA A 150/5070-
6B: Airport Master Plans, was an iterative process involving many airport and 

community stakeholders and was customized to accommodate specific aviation 
demands while remaining economically and environmentally feasible. The 

objectives of the Master Plan set forth at the onset of the project and that were 
adhered to during the master planning process included: 

 
 Identifying DVT’s historical activities and past challenges as well as aviation 

trends that have impacted the airport since the last master plan 

•  Developing forecasts of future aviation demand levels at the airport over the 
next 20 years 

•  Assessing community land use goals and regional aviation needs as well as 
identifying what adjacent land uses may hinder future growth 

•  Working with the public and other airport stakeholders to gain feedback on 

airport development 
•  Determining the airport’s facility requirements through the next 20 years, 

including additional facilities and expansion of existing facilities 
•  Evaluating the facility layout for conformance with FAA airport design 

regulations 

•  Developing ALP drawings that graphically depict proposed capital 
improvements 
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•  Updating the Capital Improvement Program to reflect recommended projects 
including the business case for these improvements 

•  Recommending sustainability initiatives that may result in reduced energy 
consumption and/or environmental impact 

 
Working with City of Phoenix Aviation Department Staff and airport and community 
stakeholders a set of Master Plan goals was identified at the onset of the project 

and revisited throughout the planning process.  These goals were meant to drive 
the planning process and were used to evaluate proposed Master Plan concepts 

during alternatives development.  The primary goals, as identified in this Master 
Plan, are to: 
 

 Improve safety 
 Enhance operational efficiency 

 Right-size the development at DVT 
 Meet current FAA airport design standards 
 Accommodate forecast demand at a high level of service 

 Balance the utilization of the airfield (north and south) 
 Implement financially responsible development 

Intro.2   Coordination 

The Master Plan included a robust public and stakeholder coordination process.  The 

coordination effort was comprised of three parts: a Technical Advisory Committee 

(TAC), a Public Advisory Committee (PAC), and open public workshops. 

The TAC was comprised of individuals representing primary airport tenants, users 
and groups with strong technical understanding of the airport operations.  This 
group is technically focused and familiar with aviation procedures providing focused 

discussions and technical feedback on airport facility needs and operations.  The 
TAC met five times throughout the project covering the following topics:   

 
• Meeting 1: Project kick-off  
• Meeting 2: Inventory 

• Meeting 3: Facility Requirements 
• Meeting 4: Development Concepts 

• Meeting 5: Final Recommended Plan 
 
The City of Phoenix Aviation Department would like to acknowledge the time and 

effort put forth by the members of the TAC. Representatives from the following 
groups were members of the TAC: 

 
 City of Phoenix Aviation Department 
 Cutter Aviation 

 Atlantic Aviation/Westwind School of Aeronautics 
 TransPac  Aviation Academy 

 Phoenix Police Department Air Support Unit 
 Phoenix Fire Department 
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 Deer Valley Pilots Association 
 Honeywell 

 FAA Air Traffic Control 
 FAA PHX Airport District Office 

 FAASTeam 
 

The PAC was comprised of individuals representing organizations, agencies, and 

groups with a vested interest in the airport. The primary purpose of the PAC is to 
inform the community on the status of the project and solicit feedback on how the 

plans will affect the members represented constituents.  The PAC met four times 
throughout the project covering the following topics:   
 

• Meeting 1: Project Kick-off (project background, approach and inventory) 
• Meeting 2: Facility Requirements 

• Meeting 3: Development Concepts 
• Meeting 4: Final Recommended Plan 

 

The City of Phoenix Aviation Department would like to acknowledge the time and 
effort put forth by the members of the PAC. Representatives from the following 

groups were members of the PAC: 
 

• City of Phoenix Aviation Department 
• Arizona Department of Transportation – Aeronautics Division 
• Deer Valley Village Planning Committee 

• Phoenix Community and Economic Development Department 
• Phoenix Planning and Development Department 

• Luke Air Force Base 
• Arizona Pilots Association 
• Aircraft Owners and Pilots Association 

• Phoenix City Council Representative 
• Phoenix Aviation Advisory Board 

 
In addition to the two committees, there were a total of four public meetings 
throughout the project which are open to the community at large. The meetings 

were held in the evenings at the Deer Valley Village Community Center.  The 
purpose of the public meetings was to inform the public about the project and 

solicit feedback throughout the process. The meetings were held in a workshop 
format with boards displaying project information and Master Plan team members 
and City of Phoenix Aviation Department staff available to walk through the 

material and answer community questions and concerns.  Input from community 
members and airport users that attended the meetings was incorporated into the 

final Master Plan Recommended Alternative. 
 
  


